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ESTIMATE RUN 11/03/2008

ESTIMATE SUMMARY 10:39:34

CONTID: C15751         ESTIMATE NO: 0004 PROG 2005

PCN: 15751-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 30 1ST AVE AT HAVANA ST TO POTOMAC AT 6TH AVE PERCENT TIME:

PROJECT NO: NH 030A-026                   

SH 30: 1ST AVE AT HAVANA ST TO POTOMAC AT 6TH AVE

NAME OF ROAD: HAVANA AND 6TH AVE

PROJECT COUNTIES: ARAPAHOE, REGION 6

CONTRACTOR:

LAFARGE NORTH AMERICA INC. DBA LAFARGE WEST, INC PAY PERIOD ENDING 10/28/2008 DATE TIME STARTED 06/04/2008

11409 BUSINESS PARK CIRCLE STE. 320 DATE LET 04/17/2008 DATE WORK BEGAN 06/04/2008

 DATE AWARDED 04/25/2008 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 05/08/1990 DATE ACCEPTED

LONGMONT CO 80504     303 684 2317 DATE NOTICE TO PROCEED 06/04/2008

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,775,443.36 PARTICIPATING $ $ 131,383.20

AWARD PROJECT AMT: 1,689,662.64 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

TIME ALLOW:

ORIG TIME ALLOW:

50 WORK DAYS

WORK DAYS50

52.97%

1,305,235.92

131,383.20

131,383.20

131,383.20

$

$

$

$

1,470,207.44

0.00

1,470,207.44

0.00

1,470,207.44

-25,344.94

0.00

1,444,862.50

0.00

AMOUNT DUE 1,444,862.50 131,383.20

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 131,383.20

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

50.0
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PCN: 15751-BID    ESTIMATE RUN 11/03/2008

PROJECT: NH 030A-026                   ESTIMATE NO: 0004 10:39:34

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF SIDEWALK 898.000 490.500

SY  0.000 0.00

14.00000 490.500 6,867.00

202-00200  
 

0010 REMOVAL OF CURB AND GUTTER 1,495.000 1,495.000

LF  0.000 0.00

6.00000 1,495.000 8,970.00

202-00203  
 

0015 REMOVAL OF CONCRETE PAVEMENT 30.000 30.000

SY  0.000 0.00

15.00000 30.000 450.00

202-00210  
 

0020 *REMOVAL OF ASPHALT MAT (PLANING) 108,307.000 108,307.000

SY  0.000 0.00

1.52000 108,307.000 164,626.64

202-00240  
 

0025 CLEAN VALVE BOX 30.000 0.000

EACH 30.000 2,702.40

90.08000 30.000 2,702.40

202-04005  
 

0030 POTHOLING 10.000 0.000

HOUR 0.000 0.00

101.34000 0.000 0.00

203-01597  
 

0035 *GRAVEL BAG 1,899.000 1,899.000

LF  0.000 0.00

10.30000 1,899.000 19,559.70

208-00034  
 

0040 *CONCRETE WASHOUT STRUCTURE 13.000 9.000

EACH 0.000 0.00

500.00000 9.000 4,500.00

208-00045  
 

0045 *SEDIMENT REMOVAL AND DISPOSAL 1.000 0.350

L S 0.650 2,340.00

3,600.00000 1.000 3,600.00

208-00100  
 

0050 *EROSION CONTROL SUPERVISOR 100.000 56.000

HOUR 24.000 1,560.00

65.00000 80.000 5,200.00

208-00205  
 

0055 ADJUST MANHOLE 64.000 33.000

EACH 23.000 13,632.10

592.70000 56.000 33,191.20

210-04010  
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PCN: 15751-BID    ESTIMATE RUN 11/03/2008

PROJECT: NH 030A-026                   ESTIMATE NO: 0004 10:39:34

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 ADJUST VALVE BOX 76.000 33.000

EACH 33.000 8,504.10

257.70000 66.000 17,008.20

210-04050  
 

0065 HOT MIX ASPHALT (PATCHING) (ASPHALT) 350.000 47.420

TON 41.130 3,907.35

95.00000 88.550 8,412.25

403-00720  
 

0070 *HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 18,427.000 0.000

TON 0.000 0.00

54.40000 0.000 0.00

403-34871  
 

0071 HOT MIX ASPHALT (GRADING SX) (100) (PG 64-22) 15,550.220 15,550.220

TON 0.000 0.00

52.90000 15,550.220 822,606.64

403-34841  
 

0075 EMULSIFIED ASPHALT (SLOW-SETTING) 12,952.000 12,952.000

GAL 0.000 0.00

1.55000 12,952.000 20,075.60

411-10255  
 

0080 *CONCRETE PAVEMENT (6 INCH) 30.000 30.000

SY  0.000 0.00

51.60000 30.000 1,548.00

412-00600  
 

0085 *CONCRETE SIDEWALK 86.000 61.000

SY  0.000 0.00

34.80000 61.000 2,122.80

608-00000  
 

0090 *CONCRETE CURB RAMP 812.000 428.000

SY  0.000 0.00

68.70000 428.000 29,403.60

608-00010  
 

0095 *CURB AND GUTTER TYPE 2 (SECTION II-B) 1,495.000 1,495.000

LF  0.000 0.00

15.80000 1,495.000 23,621.00

609-21020  
 

0100 *PEDESTRIAN SIGNAL FACE (16) (COUNTDOWN) 4.000 0.000

EACH 4.000 2,680.00

670.00000 4.000 2,680.00

614-70150  
 

0105 *LOOP DETECTOR WIRE 4,626.000 4,626.000

LF  0.000 0.00

2.55000 4,626.000 11,796.30

614-72875  
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PCN: 15751-BID    ESTIMATE RUN 11/03/2008

PROJECT: NH 030A-026                   ESTIMATE NO: 0004 10:39:34

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 *CONSTRUCTION SURVEYING (HOURLY) 10.000 0.000

HOUR 0.000 0.00

140.00000 0.000 0.00

625-00001  
 

0115 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

34,314.00000 1.000 34,314.00

626-00000  
 

0120 PUBLIC INFORMATION SERVICES 1.000 0.750

L S 0.250 3,183.50

12,734.00000 1.000 12,734.00

626-01000  
 

0125 *EPOXY PAVEMENT MARKING 190.000 0.000

GAL 190.000 14,687.00

77.30000 190.000 14,687.00

627-00005  
 

0130 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 392.000 285.000

GAL 107.000 3,274.20

30.60000 392.000 11,995.20

627-00012  
 

0135 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 2,180.000 1,325.000

SF  855.000 6,156.00

7.20000 2,180.000 15,696.00

627-01001  
 

0140 *THERMOPLASTIC PAVEMENT MARKING (XWALK-STOPLINE) 6,740.000 0.000

SF  3,652.000 26,294.40

7.20000 3,652.000 26,294.40

627-30210  
 

0145 *PREFORMED PLASTIC PAVEMENT MARKING (WORD-SYMBOL) 
(TYPE III) 

54.000 0.000

SF  54.000 891.00

16.50000 54.000 891.00

627-30327  
 

0150 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 336.000 178.000

SF  0.000 0.00

7.20000 178.000 1,281.60

627-30332  
 

0155 ADJUST MONUMENT BOX 4.000 0.000

EACH 0.000 0.00

625.00000 0.000 0.00

629-01210  
 

0160 *FLAGGING 2,237.000 1,645.500

HOUR 591.500 14,018.55

23.70000 2,237.000 53,016.90

630-00000  
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PCN: 15751-BID    ESTIMATE RUN 11/03/2008

PROJECT: NH 030A-026                   ESTIMATE NO: 0004 10:39:34

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 *UNIFORMED TRAFFIC CONTROL 560.000 230.000

HOUR 109.000 5,395.50

49.50000 339.000 16,780.50

630-00003  
 

0170 *TRAFFIC CONTROL VEHICLE 2.000 1.800

EACH 0.000 0.00

530.85000 1.800 955.53

630-00004  
 

0175 *TRAFFIC CONTROL INSPECTION 29.000 19.000

DAY 10.000 1,134.00

113.40000 29.000 3,288.60

630-00007  
 

0180 *TRAFFIC CONTROL MANAGEMENT 57.000 42.000

DAY 15.000 7,035.00

469.00000 57.000 26,733.00

630-00012  
 

0185 *FLASHING BEACON (PORTABLE) 4.000 0.000

EACH 0.000 0.00

670.00000 0.000 0.00

630-80001  
 

0190 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 3.000 0.000

EACH 0.000 0.00

113.40000 0.000 0.00

630-80335  
 

0195 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 28.000 8.100

EACH 0.000 0.00

41.25000 8.100 334.13

630-80341  
 

0200 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 88.000 75.600

EACH 3.600 296.82

82.45000 79.200 6,530.04

630-80342  
 

0205 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 4.500

EACH 0.000 0.00

82.45000 4.500 371.03

630-80343  
 

0210 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 48.000 43.200

SF  0.000 0.00

15.45000 43.200 667.44

630-80344  
 

0215 *PORTABLE MESSAGE SIGN PANEL 2.000 1.800

EACH 0.000 0.00

4,639.00000 1.800 8,350.20

630-80355  
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PCN: 15751-BID    ESTIMATE RUN 11/03/2008

PROJECT: NH 030A-026                   ESTIMATE NO: 0004 10:39:34

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

5.000 4.500

EACH 0.000 0.00

1,134.00000 4.500 5,103.00

630-80358  
 

0225 *DRUM CHANNELIZING DEVICE 100.000 90.000

EACH 0.000 0.00

61.85000 90.000 5,566.50

630-80360  
 

0230 *TRAFFIC CONE 450.000 405.000

EACH 0.000 0.00

14.45000 405.000 5,852.25

630-80380  
 

0235 *MOBILE PAVEMENT MARKING ZONE 4.000 0.000

DAY 2.000 1,546.20

773.10000 2.000 1,546.20

630-80520  
 

0240 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

1.000 0.900

EACH 0.000 0.00

11,339.00000 0.900 10,205.10

630-85040  
 

0245 F/A MINOR CONTRACT REVISIONS 50,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0246 F/A PROVIDE CELLULAR PHONE SERVICE 1,082.840 0.000

F A 1,082.840 1,082.84

1.00000 1,082.840 1,082.84

700-70081  
 

0247 AGGREGATE BASE COURSE (CLASS 6) 73.830 0.000

TON 73.830 1,328.94

18.00000 73.830 1,328.94

304-06000  
 

0250 F/A PARTNERING 2,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0255 F/A FUEL COST ADJUSTMENT 27,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0260 F/A ROADWAY SMOOTHNESS INCENTIVE 18,600.000 0.000

F A 9,525.880 9,525.88

1.00000 9,525.880 9,525.88

700-70018  
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PCN: 15751-BID    ESTIMATE RUN 11/03/2008

PROJECT: NH 030A-026                   ESTIMATE NO: 0004 10:39:34

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0265 F/A OJT COLORADO TRAINING PROGRAM 525.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0270 F/A ON-THE-JOB TRAINEE 2,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023  
 

0275 F/A QUALITY INCENTIVE PAYMENT 61,000.000 0.000

F A 207.420 207.42

1.00000 207.420 207.42

700-70025  
 

0280 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0285 F/A INLET REPAIR 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70034  
 

0290 F/A EROSION CONTROL 3,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70035  
 

0295 F/A INTERIM HMA SURFACE REPAIR 7,800.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70035  
 

0300 F/A LANDSCAPE RESTORATION 7,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70035  
 

CAT 0200 $131,383.20 1,464,280.03CURRENT AMT 2,769,515.96 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0305 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

5,412.00000 1.000 5,412.00

620-00012  
 

0310 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

515.40000 1.000 515.40

620-00020  
 

CAT 0400 $0.00 5,927.40CURRENT AMT 5,927.40 $$

PROJECT TOTAL 131,383.20 $ 1,470,207.43CURRENT AMT 2,775,443.36 $$


